

## **May1618: Graphalyzer**

### **WEEKLY REPORT #15**

**Date: 4/18-4/24**

Group number and Name: May1618

Client/Advisor: Ross Hendrickson/Simanta Mitra

Attendees/Role:

- Andrew Bowler - Webmaster
- Al Gomez-Estrada - Communications
- Michael Sgroi - Key Concept Holder
- RJ White - Key Concept Holder
- Taylor Welter - Project Leader
- Simanta Mitra - Advisor
- Ross Hendrickson - Client

### **Past week accomplishments**

- ❖ We completed the final document for the course.
- ❖ Test code was deployed to the server
- ❖ Added a sample html file for the REST service for user benefit
- ❖ All code including test code has been deployed in time for the code freeze. No more code will be written on the project.

### **Plan for coming week**

- ❖ Revise presentation slides and practice
- ❖ Laminate poster when it is done printing
- ❖ Present to the Industry Review Panel on Friday, 4/29

## Individual contributions

### ❖ Andrew

- ❖ Worked on the final document - **2 ½ hours**

### ❖ Michael

- ❖ Worked on the final document and committed sample REST upload code - **2 ½ hours**

### ❖ Al

- ❖ Worked on the final document - **2 hours**
- ❖ Finished and pushed changes to tests - **4 hours**

### ❖ Taylor

- ❖ Worked on the final document - **4 hours**

### ❖ RJ

- ❖ Worked on the final document - **2½ hours**

## Individual hourly contribution

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Andrew	2.5	91.5
Michael	2.5	94.5
Al	6	75.5
Taylor	4	43.25
RJ	2.5	77.5