

May1618: Graphalyzer

WEEKLY REPORT #9

Date: 3/7-3/13

Group number and Name: May1618

Client/Advisor: Ross Hendrickson/Simanta Mitra

Attendees/Role:

- Andrew Bowler - Webmaster
- Al Gomez-Estrada - Communications
- Michael Sgroi - Key Concept Holder
- RJ White - Key Concept Holder
- Taylor Welter - Project Leader
- Simanta Mitra - Advisor
- Ross Hendrickson - Client

Past week accomplishments

- ❖ We spent the week getting acquainted with the server, running into various issues while learning how it works.

Plan for coming week

- ❖ Spring break, so don't expect too much to be done. Did not meet with Workiva this Friday and will not meet with them next Friday over break.
- ❖ Continue work on clustering by zoom.
- ❖ Continue work on multifiltering.
- ❖ Continue work on updating existing graph data through neo4j.
- ❖ Work on resolving some issues with the server and making sure packages install correctly.

Pending issues

- ❖ We are still unsure why Gulp continues to fail silently when run on the server. We may end up just developing locally then transferring compiled JavaScript manually when the server needs a new version of the code, or we might remove the build code from the gitignore so it's in the repository.
- ❖ Taylor has been working with Workiva on getting server issues resolved, mainly figuring out what ports are open for usage, as well as basic server administration.

Individual contributions

❖ Andrew

- ❖ Met with team to address server issues - **1 hour**
- ❖ Worked on trying to diagnose Gulp issues with the server - **2 hours**
- ❖ Assisted Mike with multifiltering - **½ hour**

❖ Michael

- ❖ Worked on multifilter and learning React JS - **6 hour**
- ❖ Met with team to address server issues - **1 hour**

❖ Al

- ❖ Worked on the server, and made some modifications - **2 hours**
- ❖ Fixed issues with the server and the code - **2 hours**

❖ Taylor

- ❖ Met with team to address server issues - **1 hour**
- ❖ Fiddled with server - **¾ hour**
- ❖ Emailed Workiva - **¼ hour**

❖ RJ

❖ Met with team to address server issues - **1 hour**

❖ Moved data over new server/setup - **3 hour**

Individual hourly contribution

<u>NAME</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Andrew	3.5	53.5
Michael	7	58.5
Al	4	38
Taylor	2	17.5
RJ	4	51