May1618: Graphalyzer

WEEKLY REPORT

Date: 10/7-10/13

Group number and Name: May1618 Client/Advisor: Ross Hendrickson/Simanta Mitra Attendees/Role:

- Andrew Bowler -Webmaster
- Al Gomez-Estrada -Communications
- Michael Sgroi Key Concept Holder
- RJ White Key Concept Holder

- Taylor Welter Project Leader
- Simanta Mitra Advisor
- Ross Hendrickson Client
- Taylor Wolf Client
- Eric Olson Client
- Sean Strickland Client
- Blake Wilson Client

$\sqrt{\text{Past week accomplishments (please describe as what, who, when)}}$

- Al, Michael, RJ, and Taylor met on 10/5 to discuss the backend architecture at the top-level, and the arrangement of our tech stack (i.e., which "pieces" go where)
- On Friday, Andrew, Al, and Taylor planned basic UI design to have a prototype ready for Friday 10/16
- On Friday, we discussed with Ross and Sean more on short-term goals for a prototype, as well as possible solutions for dealing with large graph files when uploading them to the application.

Plan for coming week (please describe as what, who, when)

- Andrew, Al, and Taylor are going to start writing the code for a basic UI. Plans are to show a graph visualization panel, a side panel with selected node information, and a search bar by 10/16.
- Andrew will learn AngularJS, and has created a branch on the GitHub repo for the basic UI
- Al will set up a basic Angular boilerplate to get the webpage up and running.
- Taylor will look into parsing the graph data for the UI.
- RJ, Mike, and Taylor will meet again to discuss the backend architecture more in-depth

✓ Pending issues

- As this technology is new to us, we're all taking time to learn it, so progress may be slow on some areas.
- Weekly client meeting will be cancelled for the week of 10/23, since Workiva is having a conference.
- Live meeting with Workiva is not set in stone yet, possibly around 10/26. The Taylor W's will coordinate this at a later date.

✓ Individual contributions

- Andrew
 - Met with client ½ hour
 - Met with advisor ½ hour
 - Attended UI meeting ½ hour
 - Started taking an AngularJS online class 3 hours

Michael

- Met with client/advisor 1 hour
- Worked on learning D and Neo4j 2.5 hours

🏶 Al

- Met with client, UI meeting 1 hour
- Make template for UI ½ hour

Taylor

- Met with client ½ hour
- Attended UI meeting ½ hour
- Attended front-end meeting ≈ 1 hour
- Delved slightly deeper into JS ½ hour

🛠 RJ

- Started reading book on neo4j. Setup a test server for backend. - 3 hours
- Met with client ½ hour

Individual hourly contribution

NAME	<u>Hours</u>	HOURS
	<u>this week</u>	<u>cumulative</u>
Andrew	4.5	15
Michael	2.5	11
Al	1.5	9.5
Taylor	2.5	18.5
RJ	3.5	14.5